Project Timeline Major Milestones



FIRST CELEBRATE TRAILS DAY

Sponsored by Union County Connects on Proposed Route.

APRIL 2022

\$1.5 Million Grant

NJDOT awards Union County \$1.5 Million in funding from TAP grant

> **DESIGN KICKOFF AND SITE VISIT**

JUNE

2023

Completed, Led by GPI (Greenman-Pedersen, Inc.).



LATE 2031 **THROUGH EARLY** 2032

COMPLETION AND WELCOME

Ribbon Cutting and Trail Opens to the Public.

RAHWAY VALLEY RAIL-TRAIL

Transforming Historic Rail Lines Into A Community Trail

2029 **THROUGH** 2031

CONSTRUCTION **PHASE**

Construction Bidding, Contractor Selection, and Trail Construction Phase.

2026 **THROUGH** 2028

FINALIZATION PHASE

Final Engineering, Permitting, Right-of-Way Acquisition, and Consultant Procurement.

SPRING 2024

2025

2025 -

NJDOT and Union County Finalize Negotiations, and Preliminary Engineering Begins.

UnionCountyConnects.org











